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ESTIMATE RUN 05/27/2005

ESTIMATE SUMMARY 10:52:55

CONTID: C13568         ESTIMATE NO: 0007 PROG 2002

PCN: 13568-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Ft. Morgan to Brush (Phase I) PERCENT TIME:

PROJECT NO: IM 0761-183                   

Ft. Morgan to Brush (Phase I)

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/25/2005 DATE TIME STARTED 10/01/2004

7353 S. EAGLE STREET DATE LET 07/01/2004 DATE WORK BEGAN

 DATE AWARDED 07/16/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/09/2004 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 10/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,049,087.30 PARTICIPATING $ $ 1,255,391.47

AWARD PROJECT AMT: 13,055,555.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
220,026.71

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,766.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.24

TIME ALLOW:

ORIG TIME ALLOW:

245 WORK DAYS

WORK DAYS245

40.19%

8,402,092.26

1,255,391.47

1,475,418.18

1,468,651.62

$

$

$

$

5,646,995.04

0.00

5,646,995.04

555,673.78

6,202,668.82

-20,753.10

0.00

6,181,915.72

0.00

AMOUNT DUE 6,181,915.72 1,468,651.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,468,651.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

128.0
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 115.000 106.000

EACH 3.000 1,290.00

430.00000 109.000 46,870.00

202-00001  
 

0010 REMOVAL OF TREE 78.000 28.000

EACH 0.000 0.00

300.00000 28.000 8,400.00

202-00010  
 

0015 REMOVAL OF SLOPE AND DITCH PAVING 136.000 136.000

SY  0.000 0.00

10.00000 136.000 1,360.00

202-00026  
 

0020 REMOVAL OF PIPE 849.000 24.000

LF  100.000 850.00

8.50000 124.000 1,054.00

202-00035  
 

0025 REMOVAL OF END SECTION 146.000 98.000

EACH 16.000 1,920.00

120.00000 114.000 13,680.00

202-00037  
 

0030 REMOVAL OF CURB 80,880.000 71,128.000

LF  0.000 0.00

1.60000 71,128.000 113,804.80

202-00201  
 

0035 REMOVAL OF CONCRETE PAVEMENT 47,651.000 17,813.000

SY  6,720.000 31,920.00

4.75000 24,533.000 116,531.75

202-00210  
 

0040 REMOVAL OF ASPHALT MAT 27,446.000 10,391.000

SY  3,920.000 12,936.00

3.30000 14,311.000 47,226.30

202-00220  
 

0045 *REMOVAL OF PAVEMENT MARKING 35,000.000 3,488.000

SF  0.000 0.00

0.85000 3,488.000 2,964.80

202-00250  
 

0050 *REMOVAL OF LIGHT STANDARD CMO#4 65.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

202-00700  
 

0055 *REMOVAL OF GROUND SIGN 389.000 49.000

EACH 0.000 0.00

26.00000 49.000 1,274.00

202-00810  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 172,150.000 47,864.000

LF  12,208.000 3,174.08

0.26000 60,072.000 15,618.72

202-01000  
 

0065 *REMOVAL OF GUARDRAIL TYPE 3 5,708.000 0.000

LF  0.000 0.00

2.40000 0.000 0.00

202-01130  
 

0070 PLUG CULVERT 21.000 14.000

EACH 2.000 1,060.00

530.00000 16.000 8,480.00

202-04001  
 

0075 *SANDBLASTING 20,401.000 0.000

SF  0.000 0.00

0.40000 0.000 0.00

202-05150  
 

0080 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #7 771,735.000 552,170.000

CY  59,166.000 212,997.60

3.60000 611,336.000 2,200,809.60

203-00060  
 

0085 BLADING 100.000 0.000

HOUR 8.000 1,120.00

140.00000 8.000 1,120.00

203-01500  
 

0090 DOZING 100.000 53.500

HOUR 14.000 1,960.00

140.00000 67.500 9,450.00

203-01550  
 

0095 WETLAND TOPSOIL 700.000 700.000

CY  0.000 0.00

14.00000 700.000 9,800.00

207-00305  
 

0100 STOCKPILE WETLAND TOPSOIL 700.000 700.000

CY  0.000 0.00

7.00000 700.000 4,900.00

207-00310  
 

0105 *EROSION LOG 9,300.000 0.000

LF  1,170.000 3,978.00

3.40000 1,170.000 3,978.00

208-00005  
 

0110 *EROSION BALES (WEED FREE) 2,123.000 44.000

EACH 46.000 506.00

11.00000 90.000 990.00

208-00011  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SILT FENCE 22,891.000 22,840.000

LF  51.000 76.50

1.50000 22,891.000 34,336.50

208-00020  
 

0120 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 580.00

580.00000 1.000 580.00

208-00045  
 

0125 *EROSION CONTROL SUPERVISOR 1.000 0.330

L S 0.110 1,034.00

9,400.00000 0.440 4,136.00

208-00200  
 

0130 *RESET LIGHT STANDARD 5.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

210-00750  
 

0130 MATERIAL ALLOWANCE 5.000

EACH 0.000 0.00

240.00000 5.000 1,200.00

0135 MODIFY INLET 5.000 4.000

EACH 1.000 2,500.00

2,500.00000 5.000 12,500.00

210-04020  
 

0140 ADJUST VALVE BOX 3.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

210-04050  
 

0145 *SEEDING (NATIVE) 252.000 89.900

ACRE 100.500 35,175.00

350.00000 190.400 66,640.00

212-00006  
 

0150 *SOIL PREPARATION (SPECIAL) 252.000 97.300

ACRE 93.100 111,720.00

1,200.00000 190.400 228,480.00

212-00047  
 

0155 *MULCHING (WEED FREE HAY) ITEM DELETED MCR 1 0.000 0.000

ACRE 0.000 0.00

230.00000 0.000 0.00

213-00002  
 

0156 MULCHING (WEED FREE STRAW) MCR 1 190.400 89.900

ACRE 100.500 23,115.00

230.00000 190.400 43,792.00

213-00004  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MULCH TACKIFIER 38,200.000 17,950.000

LB  20,250.000 26,325.00

1.30000 38,200.000 49,660.00

213-00061  
 

0165 *SOIL BINDER 126.000 95.400

ACRE 0.000 0.00

320.00000 95.400 30,528.00

213-00100  
 

0170 *PERENNIALS (2.25 INCH POT) 4,000.000 0.000

EACH 4,000.000 9,600.00

2.40000 4,000.000 9,600.00

214-00905  
 

0175 *SOIL RETENTION BLANKET (STRAW/COCONUT) 28,330.000 7,272.000

SY  13,976.000 16,771.20

1.20000 21,248.000 25,497.60

216-00041  
 

0180 *HERBICIDE TREATMENT 40.000 0.000

HOUR 0.000 0.00

170.00000 0.000 0.00

217-00020  
 

0185 AGGREGATE BASE COURSE (CLASS 6) 26,800.000 0.000

TON 10,640.060 172,900.98

16.25000 10,640.060 172,900.98

304-06000  
 

0190 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 14,833.000 0.000

TON 0.000 0.00

22.00000 0.000 0.00

304-07009  
 

0195 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 7,887.000 0.000

SY  2,178.000 3,267.00

1.50000 2,178.000 3,267.00

310-00500  
 

0200 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,853.000 20.730

TON 929.020 130,062.80

140.00000 949.750 132,965.00

403-00720  
 

0205 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 813.000 0.000

TON 0.000 0.00

51.00000 0.000 0.00

403-33741  
 

0210 *CONCRETE PAVEMENT (8 INCH) 600.000 0.000

SY  0.000 0.00

35.00000 0.000 0.00

412-00800  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONCRETE PAVEMENT (10 INCH) 21,554.000 0.000

SY  0.000 0.00

27.50000 0.000 0.00

412-01000  
 

0220 *CONCRETE PAVEMENT (12 INCH) 72,909.000 0.000

SY  0.000 0.00

29.35000 0.000 0.00

412-01200  
 

0220 MATERIAL ALLOWANCE 0.000

SY  72,908.998 266,688.72

3.65783 72,908.998 266,688.72

0225 GEOTEXTILE (DRAINAGE) (CLASS A) 584.000 0.000

SY  0.000 0.00

3.80000 0.000 0.00

420-00110  
 

0230 RIPRAP (9 INCH) 236.000 0.000

CY  0.000 0.00

73.00000 0.000 0.00

506-00209  
 

0235 RIPRAP (12 INCH) 90.000 0.000

CY  0.000 0.00

78.00000 0.000 0.00

506-00212  
 

0240 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1.900 1.900

CY  0.000 0.00

570.00000 1.900 1,083.00

507-00100  
 

0245 STRUCTURAL STEEL 768.000 0.000

LB  0.000 0.00

3.10000 0.000 0.00

509-00000  
 

0250 *CONCRETE CLASS B 4.000 4.000

CY  0.000 0.00

260.00000 4.000 1,040.00

601-01000  
 

0255 CONCRETE CLASS D (BOX CULVERT) 32.000 0.000

CY  0.000 0.00

540.00000 0.000 0.00

601-03030  
 

0260 *REINFORCING STEEL 3,234.000 400.000

LB  0.000 0.00

0.85000 400.000 340.00

602-00000  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 15 INCH REINFORCED CONCRETE PIPE 25.000 0.000

LF  0.000 0.00

54.00000 0.000 0.00

603-01150  
 

0270 18 INCH REINFORCED CONCRETE PIPE 108.000 0.000

LF  56.000 3,192.00

57.00000 56.000 3,192.00

603-01180  
 

0275 24 INCH REINFORCED CONCRETE PIPE 1,767.000 1,014.000

LF  77.000 4,543.00

59.00000 1,091.000 64,369.00

603-01240  
 

0280 30 INCH REINFORCED CONCRETE PIPE 173.000 152.000

LF  0.000 0.00

58.00000 152.000 8,816.00

603-01300  
 

0285 36 INCH REINFORCED CONCRETE PIPE 1,082.000 640.000

LF  84.000 6,216.00

74.00000 724.000 53,576.00

603-01360  
 

0290 42 INCH REINFORCED CONCRETE PIPE 35.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

603-01420  
 

0295 48 INCH REINFORCED CONCRETE PIPE 235.000 194.000

LF  -8.000 -800.00

100.00000 186.000 18,600.00

603-01480  
 

0300 60 INCH REINFORCED CONCRETE PIPE 80.000 72.000

LF  8.000 1,280.00

160.00000 80.000 12,800.00

603-01600  
 

0301 45X29 IN RCP MCR 1 75.000 75.000

LF  0.000 0.00

265.20000 75.000 19,890.00

603-02360  
 

0305 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 16.000 0.000

LF  0.000 0.00

240.00000 0.000 0.00

603-02480  
 

0310 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 38.000 38.000

LF  0.000 0.00

230.00000 38.000 8,740.00

603-02600  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

603-05015  
 

0320 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 2.000 1,020.00

510.00000 2.000 1,020.00

603-05018  
 

0325 24 INCH REINFORCED CONCRETE END SECTION 43.000 34.000

EACH 4.000 2,160.00

540.00000 38.000 20,520.00

603-05024  
 

0330 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

640.00000 1.000 640.00

603-05030  
 

0335 36 INCH REINFORCED CONCRETE END SECTION 50.000 38.000

EACH 2.000 1,580.00

790.00000 40.000 31,600.00

603-05036  
 

0340 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

603-05042  
 

0345 48 INCH REINFORCED CONCRETE END SECTION 13.000 10.000

EACH 0.000 0.00

940.00000 10.000 9,400.00

603-05048  
 

0350 60 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

1,400.00000 4.000 5,600.00

603-05060  
 

0351 45X29 IN RCES MCR 1 4.000 4.000

EACH 0.000 0.00

1,210.00000 4.000 4,840.00

603-05136  
 

0355 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 4.000

EACH 0.000 0.00

1,700.00000 4.000 6,800.00

603-05160  
 

0360 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 120.000 120.000

LF  0.000 0.00

510.00000 120.000 61,200.00

603-07240  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 66.000 66.000

LF  0.000 0.00

680.00000 66.000 44,880.00

603-07360  
 

0370 INLET TYPE C (5 FOOT) 15.000 8.000

EACH 5.000 14,500.00

2,900.00000 13.000 37,700.00

604-00305  
 

0375 INLET TYPE C (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,400.00000 4.000 13,600.00

604-00310  
 

0380 INLET TYPE D (5 FOOT) 4.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

604-00505  
 

0385 INLET TYPE D (10 FOOT) 3.000 1.000

EACH 2.000 7,200.00

3,600.00000 3.000 10,800.00

604-00510  
 

0390 MANHOLE SLAB BASE (10 FOOT) 3.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

604-30010  
 

0395 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 20,391.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

606-00301  
 

0400 *END ANCHORAGE TYPE 3D 23.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

606-01340  
 

0405 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

606-01370  
 

0410 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

606-01380  
 

0415 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 44.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-02001  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *END POST 91.000 40.000

EACH 11.000 990.00

90.00000 51.000 4,590.00

607-00005  
 

0425 *CORNER AND LINE BRACE POST 272.000 56.000

EACH 19.000 1,900.00

100.00000 75.000 7,500.00

607-00010  
 

0430 *FENCE BARBED WIRE WITH METAL POSTS 144,124.000 36,620.000

LF  8,714.000 6,448.36

0.74000 45,334.000 33,547.16

607-01000  
 

0431 FENCE CW MP MCR#5 30,000.000 3,817.000

LF  6,743.000 14,564.88

2.16000 10,560.000 22,809.60

607-11200  
 

0435 *FENCE (PLASTIC) 13,298.000 2,004.000

LF  0.000 0.00

2.90000 2,004.000 5,811.60

607-11525  
 

0440 *24 FOOT GATE TWIN 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

607-60324  
 

0445 CURB AND GUTTER TYPE 2 (SECTION II-B) 81.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-21020  
 

0450 CURB TYPE 6 (SECTION M) 21,276.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

609-60011  
 

0455 *DELINEATOR (TYPE I) 1,409.000 703.000

EACH 207.000 2,070.00

10.00000 910.000 9,100.00

612-00001  
 

0460 *DELINEATOR (TYPE II) 345.000 151.000

EACH 59.000 649.00

11.00000 210.000 2,310.00

612-00002  
 

0465 *DELINEATOR (TYPE III) 81.000 58.000

EACH 23.000 276.00

12.00000 81.000 972.00

612-00003  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *2 INCH ELECTRICAL CONDUIT CMO #4 0.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00200  
 

0471 2 IN ELEC COND (80) CMO #4 14,954.000 2,831.000

LF  3,476.000 25,722.40

7.40000 6,307.000 46,671.80

613-00200  
 

0471 MATERIAL ALLOWANCE 11,789.000

LF  -3,476.000 -2,050.84

0.59000 8,313.000 4,904.67

0475 *2 INCH ELECTRICAL CONDUIT (JACKED) CMO #4 3,204.000 3,204.000

LF  0.000 0.00

9.50000 3,204.000 30,438.00

613-00201  
 

0480 *WIRING 1.000 0.000

L S 0.000 0.00

30,300.00000 0.000 0.00

613-10000  
 

0485 *LIGHT STANDARD METAL (40 FOOT) CMO #4 56.000 16.000

EACH 24.000 38,400.00

1,600.00000 40.000 64,000.00

613-34400  
 

0485 MATERIAL ALLOWANCE 40.000

EACH -24.000 -28,344.00

1,181.00000 16.000 18,896.00

0490 *CONCRETE FOUNDATION PAD CMO #4 56.000 48.000

EACH 0.000 0.00

510.00000 48.000 24,480.00

613-40000  
 

0490 MATERIAL ALLOWANCE 8.000

EACH 0.000 0.00

240.00000 8.000 1,920.00

0495 *LIGHT STANDARD (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

2,200.00000 4.000 8,800.00

613-50410  
 

0500 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CMO #4 56.000 16.000

EACH 24.000 9,600.00

400.00000 40.000 16,000.00

613-70400  
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PCN: 13568-BID    ESTIMATE RUN

PROJECT: IM 0761-183                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 MATERIAL ALLOWANCE 43.000

EACH -24.000 -3,693.60

153.90000 19.000 2,924.10

0505 *SIGN PANEL (CLASS I) 96.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

614-00011  
 

0510 *SIGN PANEL (CLASS II) 3,444.000 522.000

SF  0.000 0.00

13.00000 522.000 6,786.00

614-00012  
 

0515 *SIGN PANEL (CLASS III) 4,921.000 170.000

SF  40.000 680.00

17.00000 210.000 3,570.00

614-00013  
 

0520 *STEEL SIGN POST (W 6X12) 93.000 0.000

LF  0.000 0.00

23.00000 0.000 0.00

614-00612  
 

0525 *STEEL SIGN POST (W 6X15) 169.000 0.000

LF  0.000 0.00

27.00000 0.000 0.00

614-00615  
 

0530 *STEEL SIGN POST (W 8X18) 367.000 0.000

LF  0.000 0.00

29.00000 0.000 0.00

614-00818  
 

0535 *STEEL SIGN POST (W 8X21) 270.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

614-00821  
 

0540 *STEEL SIGN POST (W 10X22) 89.000 0.000

LF  0.000 0.00

34.00000 0.000 0.00

614-01022  
 

0545 *STEEL SIGN POST (W 10X26) 118.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

614-01026  
 

0550 *STEEL SIGN POST (W 12X26) 243.000 0.000

LF  0.000 0.00

38.00000 0.000 0.00

614-01226  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 1,704.000 36.000

LF  0.000 0.00

9.50000 36.000 342.00

614-01502  
 

0555 MATERIAL ALLOWANCE 0.000

LF  451.000 1,939.30

4.30000 451.000 1,939.30

0560 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

3,602.000 588.000

LF  0.000 0.00

22.00000 588.000 12,936.00

614-01582  
 

0560 MATERIAL ALLOWANCE 0.000

LF  1,554.000 24,397.80

15.70000 1,554.000 24,397.80

0565 *CONCRETE FOOTING (TYPE 1) 6.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

614-03001  
 

0570 *CONCRETE FOOTING (TYPE 2) 10.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

614-03002  
 

0575 *CONCRETE FOOTING (TYPE 3) 20.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

614-03003  
 

0580 *CONCRETE FOOTING (TYPE 4) 14.000 2.000

EACH 0.000 0.00

610.00000 2.000 1,220.00

614-03004  
 

0585 *CONCRETE FOOTING (TYPE 5) 4.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

614-03005  
 

0590 *CONCRETE FOOTING (TYPE 6) 6.000 0.000

EACH 0.000 0.00

960.00000 0.000 0.00

614-03006  
 

0595 *CONCRETE FOOTING (TYPE 7) 10.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

614-03007  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 EMBANKMENT PROTECTOR TYPE 3 38.000 0.000

EACH 23.000 23,000.00

1,000.00000 23.000 23,000.00

615-00030  
 

0605 *EMBANKMENT PROTECTOR (SPECIAL) 26.000 7.000

EACH 0.000 0.00

650.00000 7.000 4,550.00

615-00150  
 

0610 15 INCH CULVERT PIPE 1,959.000 0.000

LF  1,087.000 38,045.00

35.00000 1,087.000 38,045.00

617-00015  
 

0615 *DETOUR PAVEMENT 8,292.000 8,192.000

SY  0.000 0.00

22.00000 8,192.000 180,224.00

621-00450  
 

0620 *CONSTRUCTION SURVEYING 1.000 0.780

L S 0.040 3,800.00

95,000.00000 0.820 77,900.00

625-00000  
 

0625 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

970,457.23000 0.600 582,274.34

626-00000  
 

0630 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

7,000.00000 0.500 3,500.00

626-01000  
 

0635 *PAVEMENT MARKING PAINT 1,100.000 194.000

GAL 44.000 1,188.00

27.00000 238.000 6,426.00

627-00001  
 

0640 *EPOXY PAVEMENT MARKING 195.000 0.000

GAL 54.000 3,456.00

64.00000 54.000 3,456.00

627-00005  
 

0645 *FLAGGING 7,000.000 4,050.500

HOUR 1,299.000 28,578.00

22.00000 5,349.500 117,689.00

630-00000  
 

0650 *TRAFFIC CONTROL INSPECTION 140.000 85.000

DAY 0.000 0.00

93.00000 85.000 7,905.00

630-00007  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *TRAFFIC CONTROL MANAGEMENT 245.000 86.000

DAY 30.000 12,300.00

410.00000 116.000 47,560.00

630-00012  
 

0660 *FLASHING BEACON (PORTABLE) 8.000 4.000

EACH 0.000 0.00

620.00000 4.000 2,480.00

630-80001  
 

0665 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 4.500

EACH 0.000 0.00

280.00000 4.500 1,260.00

630-80336  
 

0670 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 36.000

EACH 0.000 0.00

52.00000 36.000 1,872.00

630-80341  
 

0675 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 47.500

EACH 2.500 167.50

67.00000 50.000 3,350.00

630-80342  
 

0680 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 98.000 44.000

EACH 5.000 335.00

67.00000 49.000 3,283.00

630-80343  
 

0685 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 200.000

SF  0.000 0.00

20.00000 200.000 4,000.00

630-80344  
 

0690 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

8,800.00000 1.000 8,800.00

630-80355  
 

0695 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 3.000

EACH 0.000 0.00

930.00000 3.000 2,790.00

630-80358  
 

0700 *DRUM CHANNELIZING DEVICE 342.000 171.000

EACH 0.000 0.00

23.00000 171.000 3,933.00

630-80360  
 

0705 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 9.000

EACH 0.000 0.00

47.00000 9.000 423.00

630-80363  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

4,200.00000 1.000 4,200.00

630-80367  
 

0715 CONCRETE BARRIER (TEMPORARY) 1,728.000 840.000

LF  24.000 888.00

37.00000 864.000 31,968.00

630-80370  
 

0720 *TRAFFIC CONE 500.000 250.000

EACH 0.000 0.00

10.00000 250.000 2,500.00

630-80380  
 

0725 *TUBULAR MARKER 36 INCH 0.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

630-80384  
 

0726 CHANNEL DEV (FIXED) CMO 6 300.000 71.500

EACH 0.000 0.00

79.00000 71.500 5,648.50

630-80391  
 

0726 MATERIAL ALLOWANCE 128.500

EACH 0.000 0.00

14.56000 128.500 1,870.96

0730 *DELINEATOR (TYPE I) (TEMPORARY) 120.000 26.500

EACH 0.000 0.00

26.00000 26.500 689.00

630-80401  
 

0735 *DELINEATOR (TYPE III) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

630-80403  
 

0740 *IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

5,200.00000 2.000 10,400.00

630-85010  
 

0745 F/A MINOR CONTRACT REVISIONS 528,343.200 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0746 F/A ERECTION OF STRUCTURES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 F/A PARTNERING 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0755 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0760 F/A CONCRETE PAVEMENT INCENTIVE 160,333.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0765 F/A FUEL COST ADJUSTMENT 60,000.000 31,590.820

F A 3,401.810 3,401.81

1.00000 34,992.630 34,992.63

700-70016  
 

0770 F/A ON-THE-JOB TRAINEE 2,600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0775 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0780 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 85,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0785 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0790 F/A CONTAMINATED SOIL 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

0795 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,326,127.49 5,711,185.23CURRENT AMT 12,745,003.19 $$
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-21-BN 

0800 REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000

EACH 0.500 12,500.00

25,000.00000 0.500 12,500.00

202-00020  
 

0805 STRUCTURE EXCAVATION 1,237.000 0.000

CY  1,059.000 11,649.00

11.00000 1,059.000 11,649.00

206-00000  
 

0810 *STRUCTURE BACKFILL (CLASS 1) 2,536.000 0.000

CY  1,311.000 27,531.00

21.00000 1,311.000 27,531.00

206-00100  
 

0815 *MECHANICAL REINFORCEMENT OF SOIL 1,651.000 0.000

CY  682.000 19,096.00

28.00000 682.000 19,096.00

206-00360  
 

0820 SHORING 0.500 0.330

L S 0.170 850.00

5,000.00000 0.500 2,500.00

206-01750  
 

0825 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000

TON 0.000 0.00

51.00000 0.000 0.00

403-33741  
 

0830 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,476.000 0.000

LF  1,476.000 66,420.00

45.00000 1,476.000 66,420.00

502-08375  
 

0830 MATERIAL ALLOWANCE 1,402.000

LF  -1,402.000 -37,811.94

26.97000 0.000 0.00

0835 *BLOCK FACING 3,942.000 0.000

SF  2,420.000 20,570.00

8.50000 2,420.000 20,570.00

504-04410  
 

0840 *WATERPROOFING (MEMBRANE) 756.000 0.000

SY  0.000 0.00

8.50000 0.000 0.00

515-00120  
 

0845 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01004  
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PCN: 13568-BID    ESTIMATE RUN

PROJECT: IM 0761-183                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-21-BN 

0845 MATERIAL ALLOWANCE 76.000

LF  0.000 0.00

60.00000 76.000 4,560.00

0850 *CONCRETE CLASS B 37.000 0.000

CY  9.200 2,392.00

260.00000 9.200 2,392.00

601-01000  
 

0855 CONCRETE CLASS D (BRIDGE) 373.000 0.000

CY  48.500 18,672.50

385.00000 48.500 18,672.50

601-03040  
 

0855 MATERIAL ALLOWANCE STAY IN PLACE DECKING 373.000

CY  -48.500 -1,098.73

22.65416 324.500 7,351.27

0860 *REINFORCING STEEL 1,526.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00000  
 

0865 *REINFORCING STEEL (EPOXY COATED) 74,353.000 0.000

LB  7,001.000 6,020.86

0.86000 7,001.000 6,020.86

602-00020  
 

0870 VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-25000  
 

0875 *BRIDGE RAIL TYPE 10M 362.000 0.000

LF  0.000 0.00

98.00000 0.000 0.00

606-11030  
 

0880 *2 INCH ELECTRICAL CONDUIT 181.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00200  
 

0885 *PRESTRESSED CONCRETE I (BT63) 777.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

618-00163  
 

0885 MATERIAL ALLOWANCE DIAPHRAM 776.999

LF  0.000 0.00

2.60618 776.999 2,025.00
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PCN: 13568-BID    ESTIMATE RUN

PROJECT: IM 0761-183                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-21-BN 

0885 MATERIAL ALLOWANCE 777.000

LF  0.000 0.00

105.63000 777.000 82,074.51

CAT 0301 $146,790.69 283,362.14CURRENT AMT 617,940.68 $$

CAT NO0302 C-21-BO 

0831 ADDED ITEM (FOOT)/ PILING CUTOFFS 0.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

900-00012  
 

0890 REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000

EACH 0.000 0.00

25,000.00000 0.000 0.00

202-00020  
 

0895 STRUCTURE EXCAVATION 1,221.000 0.000

CY  0.000 0.00

11.00000 0.000 0.00

206-00000  
 

0900 *STRUCTURE BACKFILL (CLASS 1) 2,504.000 0.000

CY  0.000 0.00

21.00000 0.000 0.00

206-00100  
 

0905 *MECHANICAL REINFORCEMENT OF SOIL 1,644.000 0.000

CY  0.000 0.00

28.00000 0.000 0.00

206-00360  
 

0910 SHORING 0.500 0.000

L S 0.500 2,500.00

5,000.00000 0.500 2,500.00

206-01750  
 

0915 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000

TON 0.000 0.00

51.00000 0.000 0.00

403-33741  
 

0920 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,402.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

502-08375  
 

0920 MATERIAL ALLOWANCE 1,402.000

LF  0.000 0.00

26.97000 1,402.000 37,811.94
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PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 C-21-BO 

0921 ADDED ITEM (FOOT)/ PILING CUTOFF 0.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

900-00012  
 

0925 *BLOCK FACING 3,928.000 0.000

SF  0.000 0.00

8.50000 0.000 0.00

504-04410  
 

0930 *WATERPROOFING (MEMBRANE) 756.000 0.000

SY  0.000 0.00

8.50000 0.000 0.00

515-00120  
 

0935 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01004  
 

0935 MATERIAL ALLOWANCE 76.000

LF  0.000 0.00

60.00000 76.000 4,560.00

0940 *CONCRETE CLASS B 37.000 0.000

CY  0.000 0.00

260.00000 0.000 0.00

601-01000  
 

0945 CONCRETE CLASS D (BRIDGE) 373.000 0.000

CY  0.000 0.00

385.00000 0.000 0.00

601-03040  
 

0945 MATERIAL ALLOWANCE STAY IN PLACE DECKING 373.000

CY  0.000 0.00

22.65416 373.000 8,450.00

0950 *REINFORCING STEEL 1,521.000 0.000

LB  0.000 0.00

0.85000 0.000 0.00

602-00000  
 

0955 *REINFORCING STEEL (EPOXY COATED) 74,353.000 0.000

LB  0.000 0.00

0.86000 0.000 0.00

602-00020  
 

0960 VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-25000  
 



CONTID: C13568         COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 13568-BID    ESTIMATE RUN 05/27/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0007 10:52:55

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 C-21-BO 

0965 *BRIDGE RAIL TYPE 10M 362.000 0.000

LF  0.000 0.00

98.00000 0.000 0.00

606-11030  
 

0970 *2 INCH ELECTRICAL CONDUIT 181.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00200  
 

0975 *PRESTRESSED CONCRETE I (BT63) 777.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

618-00163  
 

0975 MATERIAL ALLOWANCE DIAPHRAGM 776.999

LF  0.000 0.00

2.60618 776.999 2,025.00

0975 MATERIAL ALLOWANCE 777.000

LF  0.000 0.00

105.63000 777.000 82,074.51

CAT 0302 $2,500.00 137,421.45CURRENT AMT 613,443.43 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0980 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

49,400.00000 1.000 49,400.00

620-00002  
 

0985 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,200.00000 1.000 19,200.00

620-00012  
 

0990 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

620-00020  
 

0995 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 70,700.00CURRENT AMT 72,700.00 $$

PROJECT TOTAL 1,475,418.18 $ 6,202,668.82CURRENT AMT 14,049,087.30 $$


